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In attendance: 

Paul Beaudoin (remote) 

Tina Bell  
Glenn Benevides (remote) 

Brian Bentley 

Rebecca Collins (5:34pm) 

Donald DiBiasio, Chair (remote) 
 

Kathryn Dufour 

Ed Hill (remote) 

Paul Jennings, Vice Chair 

Deborah Kenney  

Paul Kitchen 

Decio Matos (remote) 

   Joan Menard 

   Debbie Pacheco 

   Andrew Rebello  

Carl Sawejko 

Maria Torres 

Katie Warren 

Also in attendance: 

Tim Alix, Colliers 

Alan Minkus, Colliers (remote) 

Charles Roberts, Colliers 

Greg Joynt, KBA  

Paul Dominov, KBA 

Matteo Batista, Suffolk 

Erin Kenney, Suffolk 

Al Oliveira, Director of Operations (Fall River) 

 

Absent: 

 

  

 

 

 

*BOLD –Voting Member 

 

 Mr. Jennings called the meeting to order at 5:30 pm 

 

 Mr. Jennings called for a roll call. 

 

 Mr. Jennings called for a motion to approve the January 8, 2024 meeting minutes. 

 

 It was moved by Ms. Menard, seconded by Mr. Sawejko and voted on a roll call to dispense with the 

reading of the January 8, 2024 minutes and approve them, as recorded.  

12 in favor/0 opposed/1 abstention.  Motion Carries 

  

 Mr. Jennings deferred to the Project Team for the project update. Mr. Joynt displayed a presentation that 

included an update on the project scope and budget, project alternates, budget tracking by buyout package – base 

bid, direct construction cost forecasting, completed and current procurement, and project schedule.  Mr. Joynt 

stated that about 60% of the work has been procured which includes the RTA’s being presented for approval. The 

estimated projections from current and pending procurements are trending below budget.  The current 

construction cost is inclusive of the Alternates scope. The recommendation of the Project Team is to execute the 

RTA’s for the base bid scope of work that include building the alternates (Alternate #1: Fieldhouse, Alternate #2: 

Storage Building and Alternate #3: Field Coverage). The variation of the RTA’s being presented is expected but 

the project’s budget is in relatively good shape. The Project Team has gone through six rounds of procurement 

and is currently in bidding phase for some of the trades. Design documents are at about 100% and private scopes 

are being vetted for accuracy. 

 

Neil Arruda 

Emanuel Botelho 

Myles Brilhante  

 

Lisa Desrosiers  

Steven Kitchin 

Thomas Librera 

 

Tracy Priestner 

Aaron Soares 
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 Ms. Kenney stated that construction is moving right along. Dirt processing is underway and there has been 

great success in finding what is needed for rock onsite. KR Rezendes has mobilized a lot of their heavy equipment 

to the site and is expected to meet the 60 day dirt process deadline.  The stabilization of the wall is going well and  

105 nails have been installed throughout the length of the wall. There was a small hiccup with the drainage work 

that required asbestos to be abated.  

 

 Ms. Kenney stated that students from the Building and Property Maintenance Program were on site to 

learn about the soil and excavation process.  

 

 Ms. Kenney stated that plans for summer work have begun. There will be some drive lane work in 

preparation for the different mobilizations that go above and beyond what’s in the field.  

 

 Ms. Kenney stated that there is good soil that is being used for structural fill. Currently, the need for rock 

and sand is trending on what the projections were and will most likely expend the allowances that are in the 

budget. The rock usage is a slightly lower and sand usage is a little higher due to needing more sand to get the 

soil to the right mix. The wet weather has had an impact on the usage of imported soils. As the weather starts to 

dry out the intent is to avoid using as much imported soils as possible.   

 

 Ms. Kenney stated that National Grid has installed poles at the Locust Street corner and will be installing 

poles along the drive lane to bring power to the trailers.  

 

 Ms. Kenney stated that the good weather this past weekend permitted to get the rock crusher going and 

get some work done. Weekend work is something that has been planned for financially in order to take advantage 

of good weather days to make up for lost days. 

 

 Mr. Alix stated that a construction kickoff meeting was held with representatives of MSBA and the Project 

Team. MSBA will be holding monthly meetings and alternating between virtual and in person visits. The onsite 

visits are a standard process where they go through checklists to monitor the project. 

 

 Mr. Matos asked when will a decision be made on the field surface. Ms. Kenney stated that a decision 

could potentially be made by the end of March.  Mr. Matos requested that experts and physical education staff be 

consulted regarding turf vs natural grass injuries before making the final decision. Mrs. Kenney asked what is the 

difference in costs between the two field surfaces. Mr. Joynt stated that the difference in cost is within the six 

hundred thousand range. The turf field surface is in the base bid and it has been approved as a deduct alternate.  

 

 Ms. Kenney provided an overview of the Recommendations to Award. RTA #009 R2: Masonry and RTA 

#011R are revisions of the original RTAs.  RTA #009 was approved as a hold in order to allow time to descope 

the lowest qualified bidder. The recommendation is to award RTA #009 R2 to Fernandes Masonry, Inc.-Bid 

Package – EBP 005 Masonry Elevator Waterproof Windows for a total requested authorization value of 

$12,286,000. Mr. Joynt stated that RTA #009 R2 does not include the masonry needed for the alternates but the 

cost accounted for in the budget.  An amendment will be issued at the time of GMP to add the amount for the 

alternates. RTA #11R was approved as a hold. A descope meeting with the lowest qualified bidder was held to 

ensure that the scope of work was fully captured. The recommendation is to award RTA #011 R to Cherry Hill 

Glass Co. - Bid Package – EBP 005 Masonry Elevator Waterproof Windows at a total requested authorization 

value of $2,509,613.  
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 Mr. Kitchen asked what was the outcome of the follow up with Cherry Hill due to dollar value difference. 

Ms. Kenney stated that Cherry Hill confirmed that the bid amount is correct and it encompasses the scope of 

work. 

  

 It was moved by Ms. Menard, seconded by Mrs. Kenney and voted on a roll call to award RTA #009 R2 

to Fernandes Masonry, Inc.- Bid Package – EBP 005 Masonry Elevator Waterproof Windows for a total requested 

authorization value of $12,286,000 and RTA #011 R to Cherry Hill Glass Co. - Bid Package – EBP 005 Masonry 

Elevator Waterproof Windows for a total requested authorization value of $2,509,613. 

15 in favor/0 opposed/0 abstention.  Motion Carries 

 

Ms. Kenney stated that there was a very good turnout of bidders and bids were very competitive. The 

RTAs are inclusive of the add alternates in the base contract value.  Ms. Kenney provided an overview of each of 

the following RTAs: RTA #013: Miscellaneous and Ornamental Iron, RTA #014: Waterproofing, Damp Proofing 

and Calking, RTA #015: Roofing and Flashing, RTA #016: Glass and Glazing, RTA #017: Tile, RTA #018: 

Acoustical Tile, RTA #019: Resilient Floors and RTA #020: Painting. The recommendation is to enter into 

subcontract agreements with the respective bidders.  

 

 Ms. Kenney withdrew the approval request for RTA #021: Fire Protection, RTA #022: Plumbing, RTA 

#023: HVAC  and RTA #024: Electrical from consideration. These RTAs represent four of the biggest trades and 

additional time was needed to thoroughly review the documents. They are expected to be ready for approval 

within the next week or so.  

 

 Mrs. Kenney asked why there is such a big difference in roofing costs. Mr. Joynt stated that roofing is a 

volatile market. Costs have gone down in the last six months and supply and demand issues have leveled off as 

the construction market has cooled off. The Project Team is familiar with the roofing contractor who is local. At 

times 1 or 2 contractors in need of project will submit low bids whereas other contractors that don’t need the work 

submit higher bids. 

 

 

 Mrs. Kenney asked if any local contractors have been awarded any bids. Ms. Kenney stated that there are 

several local contractors working on the project and a good number of the workers are from the area. 

 

 Mr. Kitchen asked how was the turn out for the MEP trades. Mr. Roberts stated that the turnout was very 

good. There were four for HVAC, two for electrical and four for fire protection.  The high turnout is a reflection 

of how well the documents and bid package were prepared.   

 

It was moved by Mrs. Torres, seconded by Ms. Menard and voted on a roll call to award the following 

RTAs and enter into subcontract agreements with the respective bidders. RTA #013: United Steel Inc., BP 006 

Landscape & Building - Miscellaneous and Ornamental Iron for a total requested authorization value of 

$4,102,000, RTA #014: Armani Restoration Inc., BP 006 Landscape & Building -Waterproofing, Damp Proofing 

and Calking for a total requested authorization value of $1,804,750, RTA #015: Capeway Roofing Systems, Inc., 

BP 006 Landscape & Building -  Roofing and Flashing for a total requested authorization value of $3,935,500, 

RTA #016: Kapiloff’s Glass Inc., BP 006 Landscape & Building - Glass and Glazing for a total requested value 

of $1,066,390, RTA #017:Jantile Boston, BP 006 Landscape & Building -  Tile for a total requested authorization 
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value of $1,407,754, RTA #018:H Carr & Son Inc., BP 006 Landscape & Building -  Acoustical Tile for a total 

requested authorization value of $2,486,000, RTA #019:CJM Services, Inc.,  BP 006 Landscape & Building -  

Resilient Floors and RTA #020: First Nick Companies, BP 006 Landscape & Building -  Painting for a total 

requested authorization value of $1,400,147. 

 15 in favor/0 opposed/0 abstention.  Motion Carries 

 

 Mr. Alix stated that a meeting was held to discuss and plan for the next borrowing. Mr. Kitchen stated that 

the initial borrowing will expire in September.  Looking at the expenditures a short term borrowing may be needed 

to cover expenditures until December which at that point another borrowing will take place. Ms. Collins asked if 

a financial update is available for the sending communities. Mr. Kitchen stated that not at the present time as 

details on the next borrowing are being finalized.   

 

The next meeting will be on Monday, March 11, 2024 at 5:30 PM. 

 

It was moved by Mr. Bentley, seconded by Ms. Menard and voted unanimously on a roll call to adjourn 

the meeting at 6:12 PM. 

          

 

 

Respectfully submitted, 

           Helena S. Neves 

          Helena S. Neves, Executive Secretary 

Materials: 

January 8, 2024 minutes  

RTA #009 R2 to Fernandes Masonry, Inc.- Bid Package – EBP 005 Masonry Elevator Waterproof  

RTA #011 R to Cherry Hill Glass Co. - Bid Package – EBP 005 Masonry Elevator Waterproof Windows  

RTA #013: United Steel Inc., BP 006 Landscape & Building - Miscellaneous and Ornamental Iron  

RTA #014: Armani Restoration Inc., BP 006 Landscape & Building -Waterproofing, Damp Proofing and Calking 

RTA #015: Capeway Roofing Systems, Inc., BP 006 Landscape & Building -  Roofing and  

RTA #016: Kapiloff’s Glass Inc., BP 006 Landscape & Building - Glass and Glazing  

RTA #017:Jantile Boston, BP 006 Landscape & Building -  Tile  

RTA #018:H Carr & Son Inc., BP 006 Landscape & Building -  Acoustical Tile  

RTA #019:CJM Services, Inc.,  BP 006 Landscape & Building -  Resilient Floors  

RTA #020: First Nick Companies, BP 006 Landscape & Building -  Painting  

 


