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In attendance: 

Paul Beaudoin  

Glenn Benevides  

Brian Bentley 

Emanuel Botelho 

Rebecca Collins  

 

Lisa Desrosiers  

Donald DiBiasio, Chair 

Ed Hill  

Paul Jennings, Vice Chair 

Deborah Kenney  

 

    Debbie Pacheco 

   Andrew Rebello  

Carl Sawejko 

    Aaron Soares 

Maria Torres 

Katie Warren 

Also in attendance: 

Tim Alix, Colliers 

Alan Minkus, Colliers  

Charles Roberts, Colliers 

Greg Joynt, KBA  

Paul Dominov, KBA 

Matteo Batista, Suffolk 

Erin Kenney, Suffolk 

Al Oliveira, Director of Operations (Fall River) 

Richard Brewer, Westport Selectman 

 

Absent: 

 

  

 

 

 

*BOLD –Voting Member 

 
 Mr. DiBiasio called the meeting to order at 5:30 pm. and called for a roll call. 

 

 Ms. Kenney provided an overview of RTA #021: Fire Protection, RTA #022: Plumbing, RTA #023: HVAC  

and RTA #024: Electrical. The RTAs represent the four biggest trades and the recommendation is to enter into 

subcontract agreements with the identified bidders.  

 

 Ms. Collins questioned the almost $5 million dollar difference between bids for HVAC. Ms. Kenney stated 

that she did not question why it was so much lower than the other bids. However, during the descope meeting she 

asked if the company had the full scope of work that was outlined in the contract documents and exhibit B. The 

company’s response was in the affirmative and they are proceeding with the bid.  Ms. Collins asked if the bid included 

pre-purchased items or an older HVAC design from previous construction documents. Mr. Joynt stated that there are 

still some efficiencies being found from the 90% to 100% design but that wouldn’t contribute to the $5 million dollar 

difference. The contractor also submitted a bid for plumbing but came in higher. It is possible that they found some 

savings in the efficiencies and needed work in the HVAC division therefore submitting a lower bid.   

 

It was moved by Mr. Bentley, seconded by Mr. Sawejko and voted on a roll call to award the following RTAs 

and enter into subcontract agreements with the respective bidders.  RTA #021: Cogswell Sprinkler Co. – BP006 

Landscape and Building - Fire Protection for a total requested authorization value of $3,236,125, RTA #022: Araujo 

Bros. Plumbing & Heating Inc., BP006 Landscape and Building – Plumbing for a total requested authorization value 

of $10,223,200, RTA #023: Arden Engineering Constructors, LLC - BP006 Landscape and Building - HVAC for a 

total requested authorization value of $37,202,000 and RTA #024:Wayne J. Griffin Electric, Inc. - BP006 Landscape 

and Building -  Electrical for a total requested authorization value of $22,605,000. Mrs. Kenney did not respond when 

called upon for the vote. 

                                                                    11 in favor/0 opposed/0 abstention.  Motion Carries 

 

Neil Arruda 

Tina Bell  
Myles Brilhante  

Kathryn Dufour 

Paul Kitchen 

Steven Kitchin 

Thomas Librera 

 

Decio Matos 

Joan Menard 
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 Mr. DiBiasio deferred to Mr. Joynt for the Suffolk Contract Amendment 004 & iGMP004. Mr. Joynt stated 

that the amendment includes the approved RTAs and puts the corresponding percentages for Suffolk’s costs in the 

contract. Ms. Kenney stated that the approval of the amendment allows Suffolk to enter into contract with each of the 

trade partners. 

 

 Ms. Collins asked if the alternates are back in the project. Mr. Joynt stated that it is trending in that direction 

but there is still 40% of the contract left to buy. As of right now, it looks like a large majority of alternates will get put 

back in within the base bid.  

 

 Ms. Collins asked for clarification on the PCOs without dollar amounts. Ms. Kenney stated that those PCOs 

are part of housekeeping management to move funds within line items and has no impact on the budget.  

 

 Mrs. Torres asked for clarification if the athletic fields are back in and if it will be turf. Mr. Joynt stated that at 

this time the budget allows for those items to be in but a final decision has not been made. The field surface in the base 

bid calls for synthetic turf.  

 

It was moved by Mr. Bentley, seconded by Mrs. Torres and voted on a roll call to approve the Suffolk Contract 

Amendment 004 & iGMP004. Mrs. Kenney did not respond when called upon for the vote. 

                                                                                          11 in favor/0 opposed/0 abstention.  Motion Carries 

 

 Mr. DiBiasio deferred to Mr. Joynt for the Kaestle Boos Proposal for Reimbursable Services. Mr. Joynt stated 

that the proposal is for money that was in the budget originally but not given to KBA in their contract until the 

construction phase. The funding is to cover onsite services for hazardous materials monitoring, geotechnical and geo-

environmental monitors, site survey and wetlands. The funds will be moved from the budget and put into KBA’s 

contract. The work is billed on an hourly basis and if funds are not expended they are returned back to owner in a 

deduct change order.  

  

 Ms. Collins asked for clarification if the proposal would be an increase to the budget. Mr. Joynt stated that it 

does not increase the budget. Typically, reimbursable services are not added to the designer’s contract until 

construction starts because if something were to happen to the project those funds would have to be given back.  

 

It was moved by Mr. Jennings, seconded by Mr. Sawejko and voted on a roll call to approve Kaestle Boos 

Proposal for Reimbursable Services for a total amount of $730,000. Mrs. Kenney did not respond when called upon 

for the vote.                                                                                   11 in favor/0 opposed/0 abstention.  Motion Carries 

 

It was moved by Mr. Jennings, seconded by Mr. Bentley and voted on a roll call to adjourn the meeting at 5:51 

pm. 

Respectfully submitted, 

           Helena S. Neves 

          Helena S. Neves, Executive Secretary 

 

Materials: 

RTA #021: Cogswell Sprinkler Co - Fire  

RTA #022: Araujo Bros. Plumbing & Heating Inc – Plumbing  

RTA #023: Arden Engineering Constructors, LLC - HVAC  

RTA #024:Wayne J. Griffin Electric, Inc. -  Electrical  

Suffolk Contract Amendment 004 & iGMP004 

Kaestle Boos Proposal for Reimbursable Services 

 

 


