
 

 

Diman Regional Vocational Technical High School 
School Building Committee Minutes 

Virtual Meeting 
April 16, 2020 

 
In attendance: 

Tim Alix, Colliers  Deborah Kenney Phil Palumbo, Colliers 
Tina Bell Steven Kitchin Tracy Priestner 
Glenn Benevides Thomas Librera Andrew Rebello  

Amy Bosse Michael McCann Carl Sawejko 

Myles Brilhante Holly McNamara Brian Solywoda, Kaestle Boos 

Steven Cloutier Joan Menard Maria Torres 

Donald DiBiasio, Chair Lois Miller Steve Vaitses 

Paul Dominov, Kaestle Boos Alan Minkus, Colliers Katie Warren 
Elvio Ferreira Kris Morin, Colliers Jon Winikur, Colliers 
Michaela Hetzler Rajiv Nehra, Vice Chair  
Ed Hill Craig Olsen, Kaestle Boos  

Gregory Joynt, Kaestle Boos Debbie Pacheco 
Lucy Thompsen, Recording 
Secretary 

   

   
 

Absent:  
Paul Beaudoin Michael Dion John Narcizo 
Randy Benevides Michael DoCouto Paul Nogueira 
Emanuel Botelho Albert Dupere Steven Ouellette 
Patrick Bowen Raymond Machado John Pimentel 
Steve Camara Decio Matos David Salsinha 
Lisa Desrosiers Steven Moniz Mitch Sweet 
   
   
   

Mr. DiBiasio called the meeting to order at 3:04 p.m.  Mrs. Thompsen called out the names and phone 
numbers listed on the call.  

 
 It was moved by Mr. Kitchin, seconded by Mrs. Torres, and voted unanimously to dispense with the 

reading of the October 21, 2019 minutes and approve them, as recorded. 
 
 Mr. Phil Palumbo, Project Manager, Colliers, introduced the Colliers International team – Jon Winikur, 

Tim Alix, Alan Minkus, and Kris Morin.  He provided an overview of the project schedule of MSBA’s 
Modules 2 – 5.  He further provided an overview of the process of selecting a designer – Kaestle Boos 
Associates was awarded the project at the February 25th MSBA meeting and has executed a contract 
with the District. The District is currently in the Feasibility Study Phase, which consists of studying 
educational programming, educational planning, and the existing building and site. Multiple options 



 

 

will be provided at the completion of the phase – addition/renovation or a ground up project. The goal 
is to have the Preferred Schematic Report Submission to the MSBA in December 2020, and approval at 
the February 2021 MSBA Board Meeting. The Schematic Design final submission date will be in May 
2021 and will then move into Module 5 (funding the project). The goal is to have the funding 
completed in November 2021. Mr. Palumbo further provided an overview of the project work plan. 
The goal for construction bidding is January 2023.  

 
 Mrs. Torres asked about the educational planning stage. Mr. Palumbo explained that due to the 

pandemic, the visioning sessions may have to begin in the summer.  
 
 Mr. Brian Solywoda, principal of Kaestle Boos, introduced his team – Craig Olsen, Greg Joynt, and Paul 

Dominov. Mr. Solywoda provided a background of the firm and projects that have been completed in 
recent years. Mr. Olsen provided an introduction of the design team. Mr. Joynt, along with Mr. Olsen, 
presented on educational learning spaces, vocational spaces, safety/security, sustainable design, 
educational visioning (visioning sessions – 30-50 people and three workshops), and community 
engagement. Dr. Frank Locker, Educational Planner, will be the leader in the educational visioning 
process. They further provided a brief overview of the Modules and project timeline. 

 
 Ms. Tracy Priestner, Westport Finance Committee, asked about the approval process in terms of 

municipal votes. Mr. Joynt responded that typically there are two ways to do a regional vote per 
Massachusetts General Law – community by community and a district wide vote, deciding between the 
two is determined by the regional agreement.  

  
 Mr. Palumbo explained that the meetings will be on the third Thursday of every month. The next 

meeting will be on May 21st. If it is in person, it will begin at 5:00 p.m. and if it is a virtual meeting, it 
will begin at 4:00 p.m. Mr. Olsen added that any questions can be addressed to Colliers. 

 
It was moved by Mr. Kitchin, seconded by Dr. Ferreira, and voted unanimously to adjourn at 3:42 p.m. 

 
 


