
 

 

Diman Regional Vocational Technical High School 
School Building Committee Minutes 

Auditorium, 251 Stonehaven Road, Fall River, MA 
August 20, 2020 

 
In attendance: 
 

Tina Bell Kate Jessup, KBA (virtual) Phil Palumbo 
Glenn Benevides Greg Joynt, KBA (virtual) John Pimentel 
Emanuel Botelho Thomas Librera Andrew Rebello 
Lisa Desrosiers Decio Matos Carl Sawejko 
Donald DiBiasio, Chair Holly McNamara Maria Torres 
Elvio Ferreira Joan Menard Katie Warren 
Ed Hill Craig Olsen, KBA (virtual)  
Steven Kitchin Debbie Pacheco  
   

 Lucy Thompsen, Recording Secretary 
  
Absent:  

Paul Beaudoin Albert Dupere Paul Nogueira 
Randy Benevides Michaela Hetzler Steven Ouellette 
Amy Bosse Deborah Kenney Tracy Priestner 
Patrick Bowen Raymond Machado David Salsinha 
Myles Brilhante Michael McCann Mitch Sweet 
Steve Camara Lois Miller Steve Vaitses 
Steven Cloutier Steven Moniz  
Michael Dion John Narcizo  
Michael DoCouto Rajiv Nehra, Vice Chair  
   
   

 
Mr. DiBiasio called the meeting to order at 4:17 p.m.  The sign in sheet will serve as the roll call.  

 
 It was moved by Mr. Hill, seconded by Mr. Sawejko, and voted unanimously to dispense with the reading 

of the July 16, 2020 minutes and approve them, as recorded. 
 
 Mr. Palumbo, Project Manager, provided a report on the Preliminary Design (PDP) Submission, which is 

due to the MSBA in September. 
 
 Mr. Craig Olsen, provided an update on the design. KBA is required to analysis multiple sites. The first 

step, baseline matrix to identify sites, then a review of them – initial criteria based on the charter. With 
regard to the PDP submission, the three options need to be explored and a cost comparison made. Ms. 
Kate Jessup and Mr. Greg Joynt provided an overview of the building concepts bubble diagram and an 
overview of the pros/cons of a repair only, addition/renovation, and new building options. Ms. Bell asked 
about including the Automotive Technology and Automotive Collision shops in the public shop area. Mr. 
Olsen explained that the there will be public access to those shops and the progression of public access 



 

 

will be addressed.  There was a discussion about the current building size (230,000 sq. ft.), whereas 
breaking the program spaces to the required square footage, it should be 400,000 sq. ft.  

 
 The working group provided a report on the tour of Minuteman Tech in Lexington, MA that occurred 

earlier in the week. The hope is to tour Bay Path Technical School next.  At the next meeting, the PDP 
report will be provided and copies can be distributed before the meeting. A vote will be needed for the 
PDP for the September 23rd deadline. The preferred schematic report will be due to the MSBA in 
December with the decision on which direction the District wants to go in. 

 
 The next School Building Committee meeting is scheduled for September 17th.  
 

It was moved by Mr. Sawejko, seconded by Mr. Kitchin, and voted unanimously to adjourn at 4:37 p.m. 
 
 


