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General project overview
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Enrollment
1,500 students (1,412 currently)

Building Area
384,538 square feet – 4 stories (3 above grade)

Parking
525 spaces (475 currently)

Construction Delivery Method
Ch. 149a Construction Manager at Risk

Current project phase
Beginning Construction



Site development
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Site circulation

Car loop

Bus loop

deliveries
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5Entry View from stonehaven road



6View from stonehaven road



7View from locust street



8Main entry



9Entry plaza



10MAIN LOBBY 



11Trade hall



12Student commons



PHASE 2
DEMOLITION & FIELDS

MOVE

Construction By Phase
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PHASE 1 
NEW BUILDING CONSTRUCTION

SUMMER ‘26

2023 2024 2025 2026

June 2023 – July 2023

Construction Perimeter Fencing & Safety 

Temporary Parking & Drives

Phase 1A
School Readiness

Phase 1B
New school building

Phase 2A
Existing building demolition

Phase 2B
Fields and site

December 2023 – July 2026

Site Preparations & Earthwork 

Foundations & Concrete

Structural Steel

Utilities & Infrastructure 

Building Trades 

July 2026

Haz-Mat Abatement 

Utility Decommissioning

Structure Demolition 

October 2026 – Summer 2027

Earthwork 

Utilities

Fields

Stadium Structures



Construction update
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COMPLETED WORK
School Readiness Parking

Suffolk and Trade Partners Mobilized On-site

Existing Conditions Demolition

Drainage Enabling

Construction Access Road

IN PROCESS WORK
Building Over-excavation Scope 

Crushing Operations

UPCOMING WORK
Drive Lane Jersey Barrier Install

Overhead Utility Company Work

Underground Utility Work



15

6/8/23
NO SITE ACTIVITY

TEST PIT LOCATIONS REMAIN
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12/8/23
MOBILIZATION

EROSION CONTROL 

LOAM CLEARING

TRACK REMOVAL

ABATEMENT 
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12/15/23
MOBILIZATION

LOAM CLEARING

DEMOLITION

DRAINAGE STRUCTURES
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12/21/23
MOBILIZATION

MASS EXCAVATION START

DEMOLITION

DRAINAGE STRUCTURES

TEMP DRAINAGE START
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12/21/23
MOBILIZATION

MASS EXCAVATION 

DRAINAGE

DE-WATERING PIT

TEMP RETENTION AREA
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12/21/23
MOBILIZATION

MASS EXCAVATION 

DRAINAGE

DE-WATERING PIT

TEMP RETENTION AREA



CONSTRUCTION OVERVIEW
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SOUTH END OF SITE

LOAM 
STOCKPILE

FUTURE HOME OF 
SUFFOLK OFFICE

ROCK 
CRUSHING 
PROCESS

CONSTRUCTION 
ACCESS ROAD



CONSTRUCTION OVERVIEW
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SOUTH END OF SITE
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CONSTRUCTION OVERVIEW
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NORTH END OF SITE
ENABLING DRAINAGE WORK

NEW HIGH 
SCHOOL 

BUILDING 
EXCAVATION 

PROCESS



CONSTRUCTION OVERVIEW
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SITE SEPARATION



CONSTRUCTION OVERVIEW

25

SITE SEPARATION

HIGH 
SCHOOL 
TRAFFIC 
PATTERN

JERSEY BARRIER ALONG DRIVE LANE



Overall project logistics
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October 2023 – May 2024

30-40 Trucks Per Day

25-30 Workers Per Day

 Column Line 1

 Parking

 Preparing for the Future

SCHEDULE

AREAS OF FOCUS

Excavation | foundations

27



January 2024 – November 2024

5-10 Trucks Per Day

100 Workers Per Day

 Multiple Operations 

 Sequence: A F B E C D

 Areas A & B MEP Coordination

SCHEDULE

AREAS OF FOCUS
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Foundations | steel



September 2024- May 2026

10-15 Trucks Per Day

200-250 Workers Per Day

 QA/QC, First Delivery Inspections

 Multiple Façade Materials

 Building North to South

 Weather Tight & Interior Rough

SCHEDULE
AREAS OF FOCUS
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Façade | interiors



QUESTIONS & COMMENT


